COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/29/2005

ESTIMATE SUMMARY 14:54:13
CONTID: C15135 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 15135-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 87.0 DAYS TIME ALLOW: 110 WORK DAYS
New Mexico St Ln to Hesperus PERCENT TIME: 79.09 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: HB 140A-003
New Mexico St Ln to Hesperus
NAME OF ROAD: SH 140
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 09/24/2005 DATE TIME STARTED 04/27/2005
1225 SO. 7TH. STREET DATE LET 04/07/2005 DATE WORK BEGAN 05/16/2005
DATE AWARDED 04/12/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/26/2005 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 04/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,427,775.35 PARTICIPATING $ 22,000.00 $ 0.00
AWARD PROJECT AMT: $ 4,522,513.30 NON-PARTICIPATING 4,329,030.58 985,480.39
PERCENT COMPLETE: 80.16% TOTAL EARNINGS 4,351,030.58 985,480.39
FUNDS AVAILABLE: $ 1,076,744.77 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,351,030.58 985,480.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -67,837.70 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,283,192.88 985,480.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,283,192.88 985,480.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 985,480.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00240
0015 202-00810
0020 202-01130
0025 203-00060
0030 203-00100
0035 203-01140
0040 203-01500
0045 203-01594
0050 203-01597
0055 208-00045

C15135
15135-BID
HB 140A-003
ITEM
DESCRIPTION

REMOVAL OF DELINEATOR
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ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0004
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PCN: 15135-BID ESTIMATE RUN 09/29/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0004 14:54:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 64.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0065 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 9.000 0.000
EACH 0.000 0.00
335.00000 0.000 0.00
0070 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 5.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 0.400 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
0080 213-00004 *MULCHING (WEED FREE STRAW) 0.400 0.000
ACRE 0.000 0.00
5,400.00000 0.000 0.00
0085 213-00061 *MULCH TACKIFIER 80.000 0.000
1B 0.000 0.00
6.00000 0.000 0.00
0090 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
4,200.00000 0.500 2,100.00
0095 250-00220 *HAZARDOUS WASTE DISPOSAL 5.000 0.000
cy 0.000 0.00
208.00000 0.000 0.00
0100 304-09014 AGGREGATE BASE COURSE (SPECIAL) 20,500.000 5,664.190
TON 5,927.190 77,053.47
13.00000 11,591.380 150,687.94
0105 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DELETED 0.000 0.000
BY CO # 002
SY 0.000 0.00
21.00000 0.000 0.00
0110 403-09500 FURNISH HOT BITUMINOUS PAVEMENT SEMI-FINAL 5,133.150 5,133.150
TON 0.000 0.00

32.00000 5,133.150 164,260.80
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PCN: 15135-BID ESTIMATE RUN 09/29/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0004 14:54:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 47,000.000 25,942.700
TON 17,930.930 412,411.39
23.00000 43,873.630 1,009,093.49
0120 405-00100 *HEATING AND REMIXING TREATMENT SEMI-FINAL 259,158.000 259,158.000
sY 0.000 0.00
3.55000 259,158.000 920,010.90
0125 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 4,300.000 2,779.830
TON 1,303.540 273,743.40
210.00000 4,083.370 857,507.70
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 22,500.000 16,441.000
GAL 3,920.000 3,920.00
1.00000 20,361.000 20,361.00
0135 411-10300 EMULSIFIED ASPHALT (PRIME COAT) DELETED FROM PROJECT 0.000 0.000
SEE #105 (XX)
GAL 0.000 0.00
2.00000 0.000 0.00
0140 411-90010 *ASPHALT REJUVENATING AGENT SEMI-FINAL 18,218.000 18,218.000
GAL 0.000 0.00
1.50000 18,218.000 27,327.00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,212.500 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0150 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 0.000 0.00
1,140.00000 0.000 0.00
0155 606-02003 *END ANCHORAGE (NONFLARED) 16.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0160 606-02005 *END ANCHORAGE (FLARED) DELETED FROM PROJECT SEE #105 0.000 0.000
(XX)
EACH 0.000 0.00
1,550.00000 0.000 0.00
0165 607-11525 FENCE (PLASTIC) 500.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
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PCN: 15135-BID ESTIMATE RUN 09/29/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0004 14:54:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00001 *DELINEATOR (TYPE I) 12.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0175 612-00003 *DELINEATOR (TYPE III) 6.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
16,000.00000 0.950 15,200.00
0185 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 30.000 10.000
HOUR 8.000 920.00
115.00000 18.000 2,070.00
0190 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
300,000.00000 1.000 300,000.00
0195 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
L S 0.250 1,850.00
7,400.00000 0.750 5,550.00
0200 627-00001 *PAVEMENT MARKING PAINT 3,400.000 2,884.000
GAL 359.000 5,744.00
16.00000 3,243.000 51,888.00
0205 627-00005 *EPOXY PAVEMENT MARKING 1,026.000 0.000
GAL 0.000 0.00
71.00000 0.000 0.00
0210 630-00000 *FLAGGING 6,250.000 3,057.100
HOUR 1,088.400 18,502.80
17.00000 4,145.500 70,473.50
0215 630-00001 *PILOT CAR OPERATION 900.000 641.300
HOUR 166.800 5,004.00
30.00000 808.100 24,243.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 38.000
DAY 10.000 860.00
86.00000 48.000 4,128.00
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PCN: 15135-BID ESTIMATE RUN 09/29/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0004 14:54:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 85.000 49.000
DAY 18.000 7,740.00
430.00000 67.000 28,810.00
0230 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 688.00
430.00000 3.600 1,548.00
0235 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 16.500
EACH 17.700 477.90
27.00000 34.200 923.40
0240 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 39.000
EACH 42.900 1,372.80
32.00000 81.900 2,620.80
0245 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000 6.500
EACH 5.200 197.60
38.00000 11.700 444.60
0250 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 250.000 125.000
SF 100.000 1,100.00
11.00000 225.000 2,475.00
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 4,320.00
5,400.00000 1.800 9,720.00
0260 630-80360 *DRUM CHANNELIZING DEVICE 200.000 43.000
EACH 54.200 1,084.00
20.00000 97.200 1,944.00
0265 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 1.000
EACH 4.400 118.80
27.00000 5.400 145.80
0270 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 450.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0275 630-80380 *TRAFFIC CONE 300.000 125.000
EACH 100.000 800.00

8.00000 225.000 1,800.00
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PCN: 15135-BID ESTIMATE RUN 09/29/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0004 14:54:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
5,400.00000 0.000 0.00
0285 630-80560 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0290 700-70010 F/A MINOR CONTRACT REVISIONS 180,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70011 F/A PARTNERING 5,000.000 112.500
FA 0.000 0.00
1.00000 112.500 112.50
0300 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 105,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED FROM PROJECT 0.000 0.000
SEE #105 (XX)
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70025 F/A QUALITY INCENTIVE PAYMENT 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70028 F/A ESB PROGRAM DELETED FROM PROJECT SEE #105 (XX) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70060 F/A ADJUST UTILITIES 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 570.000 274.680
TON 129.220 11,629.80

90.00000 403.900 36,351.00
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PCN: 15135-BID ESTIMATE RUN 09/29/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0004 14:54:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 203-00100 MUCK EXCAVATION 1,000.000 112.200
cy 202.000 4,040.00
20.00000 314.200 6,284.00
0450 900-00024 ADDED ITEM (TON)/ LEVELING ASPHALT, (SX) 16,175.990 16,175.990
TON 0.000 0.00
28.00000 16,175.990 452,927.72
0455 202-00220 *REMOVAL OF ASPHALT MAT 28.000 0.000
sy 27.000 999.00
37.00000 27.000 999.00
0460 202-00035 *REMOVAL OF PIPE 72.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0465 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 67.000 0.000
cy 0.000 0.00
145.00000 0.000 0.00
0470 206-00000 *STRUCTURE EXCAVATION 21.000 0.000
cY 0.000 0.00
355.00000 0.000 0.00
0475 506-00212 *RIPRAP (12 INCH) 13.000 0.000
cy 0.000 0.00
120.00000 0.000 0.00
0480 603-01540 *54 INCH REINFORCED CONCRETE PIPE 60.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0485 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0490 900-00006  ADDED ITEM (DOLLAR)/ FOR COMPACTION TEST SECTION -876.570 0.000

(DENSITY ELEMENT)
DOL -876.570 -876.57

1.00000 -876.570 -876.57
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PCN: 15135-BID ESTIMATE RUN 09/29/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0004 14:54:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495 250-00120 MATERIAL SAMPLING AND DELIVERY TESTING FOR LEAD PAINT 8.000 0.000
EACH 8.000 1,200.00
150.00000 8.000 1,200.00
CAT 0200 CURRENT AMT 5,165,128.35 $ 836,205.39% 4,179,755.58
CAT NO0300 STR P-04-A
0330 202-00410 REMOVAL OF MAT FROM BRIDGE 20.000 0.000
sy 0.000 0.00
105.00000 0.000 0.00
0335 202-00425 *REMOVAL OF BRIDGE RAILING 216.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0340 210-00440 *REPATIR CURB 34.000 0.000
LF 34.000 3,570.00
105.00000 34.000 3,570.00
0345 420-00500 GEOTEXTILE (PAVING) 288.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0350 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 376.000 0.000
sy 370.000 34,040.00
92.00000 370.000 34,040.00
0355 601-06150 *CONCRETE (PATCHING) 331.000 0.000
SF 329.000 37,835.00
115.00000 329.000 37,835.00
0360 606-11010 *BRIDGE RAIL TYPE 10R 216.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
CAT 0300 CURRENT AMT 100,359.00 $ 75,445.00 8 75,445.00
CAT NO0301 STR 0-04-K
0365 202-00425 *REMOVAL OF BRIDGE RAILING 218.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0370 420-00500 GEOTEXTILE (PAVING) 290.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
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PCN: 15135-BID ESTIMATE RUN 09/29/2005
PROJECT: HB 140A-003 ESTIMATE NO: 0004 14:54:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR 0-04-K
0375 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 373.000 0.000
sy 370.000 34,040.00
92.00000 370.000 34,040.00
0380 601-06150 *CONCRETE (PATCHING) 100.000 0.000
SF 94.000 10,810.00
115.00000 94.000 10,810.00
0385 606-11010 *BRIDGE RAIL TYPE 10R 218.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 68,050.00 $ 44,850.008 44,850.00
CAT NO0302 STR P-04-E
0390 202-00410 REMOVAL OF MAT FROM BRIDGE 0.000 0.000
sy 0.000 0.00
105.00000 0.000 0.00
0395 202-00425 *REMOVAL OF BRIDGE RAILING 191.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0400 420-00500 GEOTEXTILE (PAVING) 288.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0405 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 318.000 0.000
SY 315.000 28,980.00
92.00000 315.000 28,980.00
0410 518-03000 *SAWING AND SEALING BRIDGE JOINT 360.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0415 606-11010 *BRIDGE RAIL TYPE 10R 191.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 72,238.00 $ 28,980.00% 28,980.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0420 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
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ESTIMATE RUN 09/29/2005

ESTIMATE NO: 0004 14:54:13
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CONSTRUCTION ENGINEERING BID ITEMS
FIELD LABORATORY 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
CAT 0400 CURRENT AMT 22,000.00 $ 0.00$ 22,000.00

PROJECT TOTAL

CURRENT AMT

5,427,775.35 $

985,480.39 3

4,351,030.58



